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ESTIMATE RUN 10/18/2016

ESTIMATE SUMMARY 09:53:34

CONTID: C18558         ESTIMATE NO: 0016 FINL 2005

PCN: 18558-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH CAPACITY PROJECT:10T PERCENT TIME:

PROJECT NO: STU1211-080                   

WADSWORTH CAPACITY PROJECT:10T

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,502,178.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,251,328.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,708.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 108,769.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

0.00

-1,708.00

107,061.92

$

$

$

$

7,502,178.16

0.00

7,502,178.16

0.00

7,502,178.16

0.00

0.00

7,502,178.16

0.00

AMOUNT DUE 7,502,178.16 107,061.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,061.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

300.0 TIME ALLOW: 300

ORIG TIME ALLOW: 240

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/14/2014

04/14/2014

09/01/2015

09/01/2015

10/18/2016

02/06/2014

03/25/2014

04/09/2014

04/14/2014
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Clearing and Grubbing 2.000

0.000

201-00001  
 

12,960.002.000

0.00

2.000

ACRE

6,480.00000

0010 *Removal of Inlet 6.000

0.000

202-00019  
 

3,918.006.000

0.00

6.000

EACH

653.00000

0015 *Removal of Manhole 4.000

0.000

202-00021  
 

3,088.004.000

0.00

4.000

EACH

772.00000

0020 *Removal of Riprap 36.000

0.000

202-00027  
 

972.0036.000

0.00

36.000

SY  

27.00000

0025 *Removal of Water Service 1.000

0.000

202-00030  
 

832.001.000

0.00

1.000

EACH

832.00000

0030 *Removal of Pipe 711.000

0.000

202-00035  
 

9,598.50711.000

0.00

711.000

LF  

13.50000

0035 *Removal of Wall 542.000

0.000

202-00155  
 

11,306.12542.000

0.00

542.000

LF  

20.86000

0040 *Removal of Median Cover 554.000

0.000

202-00195  
 

3,290.76554.000

0.00

554.000

SY  

5.94000

0045 *Removal of Sidewalk 1,403.000

0.000

202-00200  
 

9,119.501,403.000

0.00

1,403.000

SY  

6.50000

0050 *Removal of Curb 2,551.000

0.000

202-00201  
 

9,566.252,551.000

0.00

2,551.000

LF  

3.75000

0055 *Removal of Curb and Gutter 4,539.000

0.000

202-00203  
 

21,560.254,539.000

0.00

4,539.000

LF  

4.75000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 63.000

0.000

202-00206  
 

819.0063.000

0.00

63.000

SY  

13.00000

0065 *Removal of Concrete Pavement 1,389.000

0.000

202-00210  
 

12,000.961,389.000

0.00

1,389.000

SY  

8.64000

0070 *Removal of Asphalt Mat 34,625.000

0.000

202-00220  
 

173,125.0034,625.000

0.00

34,625.000

SY  

5.00000

0075 *Removal of Pavement Marking 12,950.000

0.000

202-00250  
 

27,972.0012,950.000

0.00

12,950.000

SF  

2.16000

0080 Removal of Ground Sign 11.000

0.000

202-00810  
 

1,078.0011.000

0.00

11.000

EACH

98.00000

0085 Removal of Sign Panel 5.000

0.000

202-00821  
 

355.005.000

0.00

5.000

EACH

71.00000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,475.001.000

0.00

1.000

L S 

5,475.00000

0095 *Removal of Fence 1,169.000

0.000

202-01000  
 

1,262.521,169.000

0.00

1,169.000

LF  

1.08000

0100 Removal of Guardrail Type 3 19.000

0.000

202-01130  
 

646.0019.000

0.00

19.000

LF  

34.00000

0105 Removal of Guardrail Type 5 222.000

0.000

202-01150  
 

1,498.50222.000

0.00

222.000

LF  

6.75000

0110 Removal of Guardrail Type 7 52.000

0.000

202-01170  
 

559.0052.000

0.00

52.000

LF  

10.75000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

2,564.00000

0120 *Unclassified Excavation (Complete In Place) 13,321.000

0.000

203-00010  
 

245,106.4013,321.000

0.00

13,321.000

CY  

18.40000

0125 *Unclassified Excavation (Complete In Place) (Special) 1,651.000

0.000

203-00012  
 

8,469.631,651.000

0.00

1,651.000

CY  

5.13000

0130 *Muck Excavation 648.000

0.000

203-00100  
 

10,497.60648.000

0.00

648.000

CY  

16.20000

0135 *Proof Rolling 28.000

0.000

203-01100  
 

2,716.0028.000

0.00

28.000

HOUR

97.00000

0140 *Potholing 448.000

0.000

203-01597  
 

94,528.00448.000

0.00

448.000

HOUR

211.00000

0145 *Structure Excavation 5,435.000

0.000

206-00000  
 

105,982.505,435.000

0.00

5,435.000

CY  

19.50000

0150 Structure Backfill (Flow-Fill) 209.000

0.000

206-00065  
 

54,758.00209.000

0.00

209.000

CY  

262.00000

0155 *Structure Backfill (Class 1) 1,341.000

0.000

206-00100  
 

26,149.501,341.000

0.00

1,341.000

CY  

19.50000

0160 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

13.00000

0165 *Filter Material (Class A) 36.000

0.000

206-00510  
 

1,206.0036.000

0.00

36.000

CY  

33.50000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Shoring (Area 1) 1.000

0.000

206-01781  
 

102,153.001.000

0.00

1.000

L S 

102,153.00000

0175 *Shoring (Area 2) 1.000

0.000

206-01782  
 

137,173.001.000

0.00

1.000

L S 

137,173.00000

0180 *Topsoil 1,474.000

0.000

207-00205  
 

19,162.001,474.000

0.00

1,474.000

CY  

13.00000

0185 *Stockpile Topsoil 634.000

0.000

207-00210  
 

4,121.00634.000

0.00

634.000

CY  

6.50000

0190 *Planter Soil Mix 536.000

0.000

207-01110  
 

21,976.00536.000

0.00

536.000

CY  

41.00000

0195 *Erosion Log (18 Inch) 1,291.000

0.000

208-00003  
 

10,457.101,291.000

0.00

1,291.000

LF  

8.10000

0200 Sediment Basin 0.000

0.000

208-00030  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0205 *Aggregate Bag 555.000

0.000

208-00035  
 

4,162.50555.000

0.00

555.000

LF  

7.50000

0210 Rock Check Dam 2.000

0.000

208-00041  
 

712.002.000

0.00

2.000

EACH

356.00000

0215 *Concrete Washout Structure 3.000

0.000

208-00045  
 

1,701.003.000

0.00

3.000

EACH

567.00000

0220 *Storm Drain Inlet Protection (Type 1) 1,329.000

0.000

208-00051  
 

9,967.501,329.000

0.00

1,329.000

LF  

7.50000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,346.003.000

0.00

3.000

EACH

1,782.00000

0230 Removal and Disposal of Sediment (Labor) 388.000

0.000

208-00103  
 

12,610.00388.000

0.00

388.000

HOUR

32.50000

0235 Removal and Disposal of Sediment (Equipment) 133.500

0.000

208-00105  
 

11,414.25133.500

0.00

133.500

HOUR

85.50000

0240 Sweeping (Sediment Removal) 291.500

0.000

208-00106  
 

27,401.00291.500

0.00

291.500

HOUR

94.00000

0245 *Erosion Control Supervisor 315.000

0.000

208-00206  
 

38,430.00315.000

0.00

315.000

DAY 

122.00000

0250 *Reset Water Service 12.000

0.000

210-00030  
 

14,904.0012.000

0.00

12.000

EACH

1,242.00000

0255 Reset Ground Sign 5.000

0.000

210-00810  
 

355.005.000

0.00

5.000

EACH

71.00000

0260 Reset Sign Panel 5.000

0.000

210-00815  
 

840.005.000

0.00

5.000

EACH

168.00000

0265 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

2,688.001.000

0.00

1.000

EACH

2,688.00000

0270 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

126.001.000

0.00

1.000

EACH

126.00000

0275 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

16.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Adjust Manhole 12.000

0.000

210-04010  
 

5,184.0012.000

0.00

12.000

EACH

432.00000

0285 *Modify Manhole 3.000

0.000

210-04015  
 

3,078.003.000

0.00

3.000

EACH

1,026.00000

0290 Adjust Valve Box 2.000

0.000

210-04050  
 

756.002.000

0.00

2.000

EACH

378.00000

0295 *Seeding (Native) 2.320

0.000

212-00006  
 

2,600.722.320

0.00

2.320

ACRE

1,121.00000

0300 *Soil Conditioning 2.320

0.000

212-00032  
 

7,934.402.320

0.00

2.320

ACRE

3,420.00000

0305 *Mulching (Weed Free) 1.960

0.000

213-00003  
 

1,622.881.960

0.00

1.960

ACRE

828.00000

0310 *Mulching (Decorative) 3,215.000

0.000

213-00005  
 

12,860.003,215.000

0.00

3,215.000

CF  

4.00000

0315 *Mulch Tackifier 392.000

0.000

213-00061  
 

1,058.40392.000

0.00

392.000

LB  

2.70000

0320 *Landscape Boulder 52.000

0.000

213-00700  
 

25,844.0052.000

0.00

52.000

EACH

497.00000

0325 Landscape Boulder (Special) 125.000

0.000

213-00705  
 

26,000.00125.000

0.00

125.000

EACH

208.00000

0330 *Deciduous Tree (1 Inch Caliper) 10.000

0.000

214-00210  
 

920.0010.000

0.00

10.000

EACH

92.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Deciduous Tree (2.5 Inch Caliper) 11.000

0.000

214-00225  
 

5,016.0011.000

0.00

11.000

EACH

456.00000

0340 *Deciduous Shrub (5 Gallon Container) 57.000

0.000

214-00350  
 

2,964.0057.000

0.00

57.000

EACH

52.00000

0345 *Perennials (1 Gallon Container) 525.000

0.000

214-00910  
 

9,581.25525.000

0.00

525.000

EACH

18.25000

0350 *Willow Cuttings 180.000

0.000

214-01015  
 

1,710.00180.000

0.00

180.000

EACH

9.50000

0355 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

1,731.000

0.000

216-00101  
 

3,894.751,731.000

0.00

1,731.000

SY  

2.25000

0360 *Wildlife Biologist 9.000

0.000

240-00000  
 

562.509.000

0.00

9.000

HOUR

62.50000

0365 *Removal of Nests 1.000

0.000

240-00010  
 

54.001.000

0.00

1.000

HOUR

54.00000

0370 *Aggregate Base Course (Class 6) 5,447.000

0.000

304-06007  
 

147,069.005,447.000

0.00

5,447.000

CY  

27.00000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 504.500

0.000

403-00720  
 

54,486.00504.500

0.00

504.500

TON 

108.00000

0380 *Emergency Pothole Repair 30.530

0.000

403-00800  
 

4,152.0830.530

0.00

30.530

TON 

136.00000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,565.330

0.000

403-33841  
 

122,095.741,565.330

0.00

1,565.330

TON 

78.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 107.380

0.000

403-34871  
 

8,697.78107.380

0.00

107.380

TON 

81.00000

0395 *Emulsified Asphalt (Slow-Setting) 121.000

0.000

411-10255  
 

544.50121.000

0.00

121.000

GAL 

4.50000

0400 *Concrete Pavement (6 Inch) 1,223.000

0.000

412-00600  
 

46,474.001,223.000

0.00

1,223.000

SY  

38.00000

0405 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

0.000

SY  

52.00000

0410 *Concrete Pavement (7 Inch) (Fast Track) 862.000

0.000

412-00705  
 

54,306.00862.000

0.00

862.000

SY  

63.00000

0415 *Concrete Pavement (10 Inch) 1,357.000

0.000

412-01000  
 

86,848.001,357.000

0.00

1,357.000

SY  

64.00000

0420 *Concrete Pavement (10-1/2 Inch) 22,123.000

0.000

412-01050  
 

1,437,995.0022,123.000

0.00

22,123.000

SY  

65.00000

0425 *Concrete Pavement (10-1/2 Inch) (Fast Track) 1,245.000

0.000

412-01060  
 

114,540.001,245.000

0.00

1,245.000

SY  

92.00000

0430 *Geotextile (Drainage) (Class 3) 500.000

0.000

420-00114  
 

2,160.00500.000

0.00

500.000

SY  

4.32000

0435 *Geotextile (Separator) (Class 1) 4,330.000

0.000

420-00132  
 

18,705.604,330.000

0.00

4,330.000

SY  

4.32000

0440 *Drilled Caisson (36 Inch) 59.000

0.000

503-00036  
 

17,995.0059.000

0.00

59.000

LF  

305.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

119.00000

0450 *Soil Riprap (9 Inch) 234.000

0.000

506-00409  
 

18,252.00234.000

0.00

234.000

CY  

78.00000

0455 *Geogrid Reinforcement 867.000

0.000

506-01020  
 

7,803.00867.000

0.00

867.000

SY  

9.00000

0460 *Pipe Railing 130.000

0.000

514-00000  
 

10,010.00130.000

0.00

130.000

LF  

77.00000

0465 *Waterproofing (Membrane) 1,502.000

0.000

515-00120  
 

23,281.001,502.000

0.00

1,502.000

SY  

15.50000

0470 Concrete Class B (Wall) 4.000

0.000

601-01050  
 

1,636.004.000

0.00

4.000

CY  

409.00000

0475 Concrete Class D (Box Culvert) 1,030.000

0.000

601-03030  
 

401,185.001,030.000

0.00

1,030.000

CY  

389.50000

0480 *Reinforcing Steel 190,990.000

0.000

602-00000  
 

166,161.30190,990.000

0.00

190,990.000

LB  

0.87000

0485 Reinforcing Steel (Epoxy Coated) 79,310.000

0.000

602-00020  
 

85,654.8079,310.000

0.00

79,310.000

LB  

1.08000

0490 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

4,752.002.000

0.00

2.000

EACH

2,376.00000

0495 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,132.001.000

0.00

1.000

EACH

3,132.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 *Inlet Type 13 (5 Foot) 7.000

0.000

604-13005  
 

18,522.007.000

0.00

7.000

EACH

2,646.00000

0505 *Inlet Type 13 (5 Foot) (Special) 2.000

0.000

604-13006  
 

5,724.002.000

0.00

2.000

EACH

2,862.00000

0510 *Inlet Type R  L 5 (5 Foot) 10.000

0.000

604-19105  
 

34,560.0010.000

0.00

10.000

EACH

3,456.00000

0515 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

7,992.002.000

0.00

2.000

EACH

3,996.00000

0520 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

0.000

EACH

5,940.00000

0525 *Inlet Type R  L 10 (5 Foot) 4.000

0.000

604-19205  
 

21,168.004.000

0.00

4.000

EACH

5,292.00000

0530 *Inlet Type R  L 15 (5 Foot) 4.000

0.000

604-19305  
 

28,080.004.000

0.00

4.000

EACH

7,020.00000

0535 *Inlet Type R  L 15 (10 Foot) 3.000

0.000

604-19310  
 

25,272.003.000

0.00

3.000

EACH

8,424.00000

0540 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

0.000

EACH

10,005.00000

0545 *Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

12,960.006.000

0.00

6.000

EACH

2,160.00000

0550 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,619.001.000

0.00

1.000

EACH

2,619.00000
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0555 *Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

16,200.003.000

0.00

3.000

EACH

5,400.00000

0560 *Manhole Special 1.000

0.000

604-39000  
 

4,536.001.000

0.00

1.000

EACH

4,536.00000

0565 *6 Inch Perforated Pipe Underdrain 750.000

0.000

605-00060  
 

9,750.00750.000

0.00

750.000

LF  

13.00000

0570 *6 Inch Drain Pipe 32.000

0.000

605-82306  
 

864.0032.000

0.00

32.000

LF  

27.00000

0575 *Fence (Plastic) 4,108.000

0.000

607-11525  
 

13,351.004,108.000

0.00

4,108.000

LF  

3.25000

0580 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

3.25000

0585 Fence Chain Link (48 Inch) 475.000

0.000

607-53148  
 

7,362.50475.000

0.00

475.000

LF  

15.50000

0590 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

36.75000

0595 *Concrete Sidewalk (6 Inch) 3,407.000

0.000

608-00006  
 

119,245.003,407.000

0.00

3,407.000

SY  

35.00000

0600 *Concrete Curb Ramp 243.000

0.000

608-00010  
 

32,805.00243.000

0.00

243.000

SY  

135.00000

0605 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

16.00000
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0610 *Curb Type 2 (Section M) 26.000

0.000

609-20011  
 

728.0026.000

0.00

26.000

LF  

28.00000

0615 *Curb and Gutter Type 2 (Section I-B) 4,482.000

0.000

609-21010  
 

67,230.004,482.000

0.00

4,482.000

LF  

15.00000

0620 *Curb and Gutter Type 2 (Section II-B) 4,747.000

0.000

609-21020  
 

75,952.004,747.000

0.00

4,747.000

LF  

16.00000

0625 *Gutter Type 2 (2 Foot) 322.000

0.000

609-24002  
 

13,202.00322.000

0.00

322.000

LF  

41.00000

0630 *Median Cover Material (Patterned Concrete) 8,879.000

0.000

610-00020  
 

57,713.508,879.000

0.00

8,879.000

SF  

6.50000

0635 Delineator (Type I) 6.000

0.000

612-00001  
 

210.006.000

0.00

6.000

EACH

35.00000

0640 Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

0.000

EACH

22.25000

0645 *2 Inch Electrical Conduit (Bored) 2,556.000

0.000

613-00206  
 

38,340.002,556.000

0.00

2,556.000

LF  

15.00000

0650 *3 Inch Electrical Conduit (Bored) 600.000

0.000

613-00306  
 

13,950.00600.000

0.00

600.000

LF  

23.25000

0655 *2 Inch Electrical Conduit (Plastic) 6,491.000

0.000

613-01200  
 

51,928.006,491.000

0.00

6,491.000

LF  

8.00000

0660 *3 Inch Electrical Conduit (Plastic) 885.000

0.000

613-01300  
 

23,010.00885.000

0.00

885.000

LF  

26.00000
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0665 *Meter Pole 3.000

0.000

613-06000  
 

14,514.003.000

0.00

3.000

EACH

4,838.00000

0670 *Wiring 1.000

0.000

613-10000  
 

26,941.001.000

0.00

1.000

L S 

26,941.00000

0675 *Luminaire (LED) 15.000

0.000

613-13000  
 

17,025.0015.000

0.00

15.000

EACH

1,135.00000

0675 MATERIAL ALLOWANCE Luminaire (LED) 0.000

0.000

0.000.000

0.00EACH

579.50000

0676 Inst Lumin (Spec) 3.000

0.000

613-20210  
 

375.003.000

0.00

3.000

EACH

125.00000

0680 *Light Standard Steel (35 Foot) 11.000

0.000

613-32350  
 

32,307.0011.000

0.00

11.000

EACH

2,937.00000

0680 MATERIAL ALLOWANCE Light Std Steel (35 Ft) 0.000

0.000

0.000.000

0.00EACH

1,907.00000

0685 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

2,888.002.000

0.00

2.000

EACH

1,444.00000

0690 *Light Standard Foundation 11.000

0.000

613-40010  
 

11,946.0011.000

0.00

11.000

EACH

1,086.00000

0690 MATERIAL ALLOWANCE Light Std Foundation 0.000

0.000

0.000.000

0.00EACH

545.00000

0695 *Photoelectric Cell 2.000

0.000

613-50010  
 

1,942.002.000

0.00

2.000

EACH

971.00000
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0700 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

19,140.002.000

0.00

2.000

EACH

9,570.00000

0705 Sign Panel (Class I) 135.000

0.000

614-00011  
 

3,780.00135.000

0.00

135.000

SF  

28.00000

0710 Sign Panel (Class II) 107.000

0.000

614-00012  
 

3,424.00107.000

0.00

107.000

SF  

32.00000

0715 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

152.000

0.000

614-01582  
 

5,168.00152.000

0.00

152.000

LF  

34.00000

0720 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,200.008.000

0.00

8.000

EACH

525.00000

0720 MATERIAL ALLOWANCE Ped Heads 0.000

0.000

0.000.000

0.00EACH

299.00000

0725 *Traffic Signal Face (12-12-12) 13.000

0.000

614-70336  
 

10,868.0013.000

0.00

13.000

EACH

836.00000

0725 MATERIAL ALLOWANCE TS Face 12 x 3 0.000

0.000

0.000.000

0.00EACH

429.00000

0730 *Traffic Signal Face (12-12-12-12) 5.000

0.000

614-70448  
 

5,345.005.000

0.00

5.000

EACH

1,069.00000

0730 MATERIAL ALLOWANCE TS Face 12 x 4 0.000

0.000

0.000.000

0.00EACH

599.00000

0735 *Traffic Signal Face (12-12-12-12-12) 6.000

0.000

614-70560  
 

8,898.006.000

0.00

6.000

EACH

1,483.00000
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0735 MATERIAL ALLOWANCE TS Face 12 x 5 0.000

0.000

0.000.000

0.00EACH

725.00000

0740 *Pedestrian Push Button 3.000

0.000

614-72860  
 

1,152.003.000

0.00

3.000

EACH

384.00000

0740 MATERIAL ALLOWANCE Ped Button 0.000

0.000

0.000.000

0.00EACH

175.00000

0745 *Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

5,992.007.000

0.00

7.000

EACH

856.00000

0745 MATERIAL ALLOWANCE Ped Pole 2.000

-2.000

0.000.000

-1,708.00EACH

854.00000

0750 *Fire Preemption Unit and Timer 4.000

0.000

614-72866  
 

17,936.004.000

0.00

4.000

EACH

4,484.00000

0755 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

26,376.004.000

0.00

4.000

EACH

6,594.00000

0755 MATERIAL ALLOWANCE Camera 0.000

0.000

0.000.000

0.00EACH

4,200.00000

0760 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

15,232.001.000

0.00

1.000

EACH

15,232.00000

0760 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-35 ft) 0.000

0.000

0.000.000

0.00EACH

5,733.00000

0765 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

21,518.001.000

0.00

1.000

EACH

21,518.00000



CONTID: C18558         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18558-BID    ESTIMATE RUN

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0765 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-50Ft) 0.000

0.000

0.000.000

0.00EACH

8,315.00000

0770 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

23,070.001.000

0.00

1.000

EACH

23,070.00000

0770 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55 Ft) 0.000

0.000

0.000.000

0.00EACH

9,211.00000

0775 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

25,411.001.000

0.00

1.000

EACH

25,411.00000

0775 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-65 Ft) 0.000

0.000

0.000.000

0.00EACH

12,365.00000

0780 *Water Meter and Vault 1.000

0.000

619-00000  
 

15,390.001.000

0.00

1.000

EACH

15,390.00000

0785 *3 Inch Ductile Iron Pipe 88.000

0.000

619-06030  
 

5,720.0088.000

0.00

88.000

LF  

65.00000

0790 *3/4 Inch Plastic Pipe 122.000

0.000

619-50060  
 

610.00122.000

0.00

122.000

LF  

5.00000

0795 *1 Inch Plastic Pipe 781.000

0.000

619-50080  
 

1,366.75781.000

0.00

781.000

LF  

1.75000

0800 *2 Inch Plastic Pipe 877.000

0.000

619-50160  
 

5,262.00877.000

0.00

877.000

LF  

6.00000

0805 *4 Inch Plastic Pipe 992.000

0.000

619-50320  
 

32,240.00992.000

0.00

992.000

LF  

32.50000
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0810 4 Inch Plastic Pipe (Install Only) 0.000

0.000

619-50321  
 

0.000.000

0.00

0.000

LF  

9.00000

0815 *6 Inch Plastic Pipe 56.000

0.000

619-50480  
 

4,536.0056.000

0.00

56.000

LF  

81.00000

0820 *8 Inch Plastic Pipe 257.000

0.000

619-50640  
 

17,990.00257.000

0.00

257.000

LF  

70.00000

0825 *3 Inch Gate Valve 3.000

0.000

619-75024  
 

2,754.003.000

0.00

3.000

EACH

918.00000

0830 *Curb Stop and Box 1.000

0.000

619-77400  
 

513.001.000

0.00

1.000

EACH

513.00000

0835 *Detour Pavement 6,001.000

0.000

621-00450  
 

261,043.506,001.000

0.00

6,001.000

SY  

43.50000

0840 Ridestop Building 0.000

0.000

622-11050  
 

0.000.000

0.00

0.000

EACH

18,016.00000

0845 *Drip Emitter Tubing 5,000.000

0.000

623-00162  
 

6,500.005,000.000

0.00

5,000.000

LF  

1.30000

0850 *1 Inch Emitter Valve Assembly 10.000

0.000

623-00168  
 

3,720.0010.000

0.00

10.000

EACH

372.00000

0855 *3/4 Inch Backflow Preventer 1.000

0.000

623-01706  
 

1,519.001.000

0.00

1.000

EACH

1,519.00000

0860 *1 Inch Drain Valve 6.000

0.000

623-02008  
 

282.006.000

0.00

6.000

EACH

47.00000
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0865 *1 Inch Manual Control Valve 1.000

0.000

623-03008  
 

86.001.000

0.00

1.000

EACH

86.00000

0870 *Control Wire 24 Volt 887.000

0.000

623-04000  
 

257.23887.000

0.00

887.000

LF  

0.29000

0875 *1 Inch Quick-Coupler Valve 5.000

0.000

623-04008  
 

1,360.005.000

0.00

5.000

EACH

272.00000

0880 *3/4 Inch Ball Valve 4.000

0.000

623-04510  
 

182.004.000

0.00

4.000

EACH

45.50000

0885 *1 Inch Gate Valve 8.000

0.000

623-05008  
 

684.008.000

0.00

8.000

EACH

85.50000

0890 *Valve Box 8.000

0.000

623-06900  
 

300.008.000

0.00

8.000

EACH

37.50000

0895 *1 Inch Flow Sensor 1.000

0.000

623-07601  
 

640.001.000

0.00

1.000

EACH

640.00000

0900 *12 Station Automatic Controller 1.000

0.000

623-08112  
 

5,915.001.000

0.00

1.000

EACH

5,915.00000

0905 *12 Inch Drainage Pipe (Class 8) (Complete In Place) 12.000

0.000

624-28013  
 

1,356.0012.000

0.00

12.000

LF  

113.00000

0910 *15 Inch Drainage Pipe (Class 8) (Complete in Place) 185.000

0.000

624-28016  
 

7,585.00185.000

0.00

185.000

LF  

41.00000

0915 *18 Inch Drainage Pipe (Class 8) (Complete in Place) 1,026.000

0.000

624-28019  
 

49,248.001,026.000

0.00

1,026.000

LF  

48.00000
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0920 *24 Inch Drainage Pipe (Class 8) (Complete in Place) 856.000

0.000

624-28025  
 

55,640.00856.000

0.00

856.000

LF  

65.00000

0925 *30 Inch Drainage Pipe (Class 8) (Complete in Place) 393.000

0.000

624-28031  
 

36,942.00393.000

0.00

393.000

LF  

94.00000

0930 *18 Inch Equivalent Drainage Pipe Elliptical (Class 8) 
(Comp 

553.000

0.000

624-48019  
 

41,198.50553.000

0.00

553.000

LF  

74.50000

0935 *24 Inch Equivalent Drainage Pipe Elliptical (Class 8) 
(Comp 

312.000

0.000

624-48025  
 

26,988.00312.000

0.00

312.000

LF  

86.50000

0940 Construction Surveying 1.000

0.000

625-00000  
 

59,400.001.000

0.00

1.000

L S 

59,400.00000

0945 *Mobilization 1.000

0.000

626-00000  
 

664,527.001.000

0.00

1.000

L S 

664,527.00000

0950 Public Information Services 1.000

0.000

626-01000  
 

7,943.001.000

0.00

1.000

L S 

7,943.00000

0955 *Epoxy Pavement Marking 24.000

0.000

627-00005  
 

9,720.0024.000

0.00

24.000

GAL 

405.00000

0960 *Pavement Marking Paint (Low VOC Solvent Base) 212.000

0.000

627-00012  
 

8,692.00212.000

0.00

212.000

GAL 

41.00000

0965 *Preformed Plastic Pavement Marking (Type II) 1,756.000

0.000

627-02001  
 

21,072.001,756.000

0.00

1,756.000

SF  

12.00000

0970 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 861.000

0.000

627-02010  
 

10,332.00861.000

0.00

861.000

SF  

12.00000
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0975 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

712.000

0.000

627-30324  
 

12,104.00712.000

0.00

712.000

SF  

17.00000

0980 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,735.000

0.000

627-30329  
 

20,820.001,735.000

0.00

1,735.000

SF  

12.00000

0985 Survey Monument (Type 1) 3.000

0.000

629-01001  
 

387.003.000

0.00

3.000

EACH

129.00000

0990 Survey Monument (Type 5S) 22.000

0.000

629-01065  
 

2,618.0022.000

0.00

22.000

EACH

119.00000

0995 Locate Monuments 4.000

0.000

629-01110  
 

412.004.000

0.00

4.000

HOUR

103.00000

1000 Flagging 2,276.000

0.000

630-00000  
 

44,382.002,276.000

0.00

2,276.000

HOUR

19.50000

1005 Uniformed Traffic Control 112.000

0.000

630-00003  
 

8,176.00112.000

0.00

112.000

HOUR

73.00000

1010 Traffic Control Vehicle 1.000

0.000

630-00004  
 

1,728.001.000

0.00

1.000

EACH

1,728.00000

1015 Traffic Control Inspection 163.000

0.000

630-00007  
 

11,410.00163.000

0.00

163.000

DAY 

70.00000

1020 Traffic Control Management 280.000

0.000

630-00012  
 

110,320.00280.000

0.00

280.000

DAY 

394.00000

1025 Barricade (Type 3 M-A) (Temporary) 16.000

0.000

630-80335  
 

2,592.0016.000

0.00

16.000

EACH

162.00000
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PCN: 18558-BID    ESTIMATE RUN 10/18/2016

PROJECT: STU1211-080                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1030 Construction Traffic Sign (Panel Size A) 112.000

0.000

630-80341  
 

7,840.00112.000

0.00

112.000

EACH

70.00000

1035 Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

1,190.0017.000

0.00

17.000

EACH

70.00000

1040 Portable Message Sign Panel 39.000

0.000

630-80359  
 

8,424.0039.000

0.00

39.000

DAY 

216.00000

1045 Drum Channelizing Device 176.000

0.000

630-80360  
 

2,816.00176.000

0.00

176.000

EACH

16.00000

1050 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

1055 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

97.00000

1060 Concrete Barrier (Temporary) 1,238.000

0.000

630-80370  
 

48,282.001,238.000

0.00

1,238.000

LF  

39.00000

1065 Traffic Cone 150.000

0.000

630-80380  
 

975.00150.000

0.00

150.000

EACH

6.50000

1070 Tubular Marker 86.000

0.000

630-80384  
 

3,698.0086.000

0.00

86.000

EACH

43.00000

1075 Impact Attenuator (Temporary) 454.375

0.000

630-85011  
 

5,679.69454.375

0.00

454.375

DAY 

12.50000

1080 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

54,020.001.000

0.00

1.000

L S 

54,020.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1090 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

1095 F/A Concrete Pavement Incentive 54,411.370

0.000

700-70013  
 

54,411.3754,411.370

0.00

54,411.370

F A 

1.00000

1100 F/A Fuel Cost Adjustment -8,688.930

0.000

700-70016  
 

-8,688.93-8,688.930

0.00

-8,688.930

F A 

1.00000

1105 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1110 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

1115 F/A On-The-Job Trainee 3,200.000

0.000

700-70021  
 

3,200.003,200.000

0.00

3,200.000

HOUR

1.00000

1120 F/A Pedestrian Access 1,327.030

0.000

700-70034  
 

1,327.031,327.030

0.00

1,327.030

F A 

1.00000

1125 F/A Adjust Reimbursment to CMW 24,222.480

0.000

700-70060  
 

24,222.4824,222.480

0.00

24,222.480

F A 

1.00000

1130 F/A Provide Dewatering 92,371.460

0.000

700-70081  
 

92,371.4692,371.460

0.00

92,371.460

F A 

1.00000

1135 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1140 F/A Provide Water Control 61,778.960

0.000

700-70081  
 

61,778.9661,778.960

0.00

61,778.960

F A 

1.00000

1145 F/A Furnish & Install Electrical Service 7,367.600

0.000

700-70082  
 

7,367.607,367.600

0.00

7,367.600

F A 

1.00000

1150 F/A Communication Lines 2,148.080

0.000

700-70230  
 

2,148.082,148.080

0.00

2,148.080

F A 

1.00000

1155 F/A Erosion Control 1,030.160

0.000

700-70380  
 

1,030.161,030.160

0.00

1,030.160

F A 

1.00000

1160 F/A Environmental Health & Safety Management 115,022.880

0.000

700-70589  
 

115,022.88115,022.880

0.00

115,022.880

F A 

1.00000

1165 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

1185 Added Item (Dollar)/ Price Adjustment -2,250.000

0.000

900-00006  
 

-2,250.00-2,250.000

0.00

-2,250.000

DOL 

1.00000

1190 Added Item (Day)/ Price Reduction - Failure to Provide 
Erosion Control

-4.000

0.000

900-00005  
 

-3,500.00-4.000

0.00

-4.000

DAY 

875.00000

1195 Added Item (Dollar)/ Price Reduction - ABC Class 6 -9,023.460

0.000

900-00006  
 

-9,023.46-9,023.460

0.00

-9,023.460

DOL 

1.00000

1200 Rem Str and Obstructions Caisson Removal at SW Corner 
of 14th and SH 121

1.000

0.000

202-00000  
 

1,860.621.000

0.00

1.000

L S 

1,860.62000

1205 Added Item (Dollar)/ Davit Pole Powder Coating (Dark 
Bronze)

3,861.500

0.000

900-00006  
 

3,861.503,861.500

0.00

3,861.500

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1210 Added Item (Dollar)/ Petrographic Testing of Concrete 
Cores

3,725.000

0.000

900-00006  
 

3,725.003,725.000

0.00

3,725.000

DOL 

1.00000

1990 Silt Fence Minor Contract Revisions, May 2014 864.000

0.000

208-00020  
 

1,555.20864.000

0.00

864.000

LF  

1.80000

1991 Monitoring Technician Minor Contract Revisions, May 
2014

128.000

0.000

250-00050  
 

10,240.00128.000

0.00

128.000

HOUR

80.00000

1992 Health and Safety Officer Minor Contract Revisions, May
2014

23.000

0.000

250-00110  
 

2,208.0023.000

0.00

23.000

HOUR

96.00000

1993 Riprap (6 In) Minor Contract Revisions, May 2014 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

56.00000

1994 Riprap (9 In) Minor Contract Revisions, May 2014 648.000

0.000

506-00209  
 

36,288.00648.000

0.00

648.000

CY  

56.00000

1995 Const Surveying (Hour) Minor Contract Revisions, May 
2014

11.500

0.000

625-00001  
 

1,150.0011.500

0.00

11.500

HOUR

100.00000

1996 Conc Pvmt (7 In) 95.000

0.000

412-00700  
 

4,275.0095.000

0.00

95.000

SY  

45.00000

1997 Const Traf Sign (Spec) 65.000

0.000

630-80344  
 

1,573.0065.000

0.00

65.000

SF  

24.20000

1998 Flash Arrow Panel (B Ty) 4.000

0.000

630-80357  
 

7,040.004.000

0.00

4.000

EACH

1,760.00000

1999 Str Bkfl (Spec) Minor Contract Revision, September 2014 2,065.000

0.000

206-00050  
 

18,585.002,065.000

0.00

2,065.000

CY  

9.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

2000 F/A Landscaping 8.517

0.000

700-70310  
 

21,292.508.517

0.00

8.517

F A 

2,500.00000

2001 F/A Drainage Improvement - Replace Corroded Storm Pipe 
at 14th and Wadsworth

1.000

0.000

700-70530  
 

3,000.001.000

0.00

1.000

F A 

3,000.00000

2002 Ridestop Bldg 1.000

0.000

622-11050  
 

20,750.001.000

0.00

1.000

EACH

20,750.00000

2003 Modify Inlet 2.000

0.000

210-04020  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

2004 Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

5,500.005.000

0.00

5.000

EACH

1,100.00000

2005 F/A Install Retaining Wall 1,464.000

0.000

700-70110  
 

1,464.001,464.000

0.00

1,464.000

F A 

1.00000

2010 Added Item (Dollar)/ OJT PENALTY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 7,448,987.16-1,708.007,448,987.16CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1170 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,600.001.000

0.00

1.000

EACH

29,600.00000

1175 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,044.001.000

0.00

1.000

EACH

22,044.00000

1180 Sanitary Facility 1.000

0.000

620-00020  
 

1,547.001.000

0.00

1.000

EACH

1,547.00000

CAT 53,191.000.0053,191.00CURRENT AMT0400 $ $ $

$ 7,502,178.16-1,708.00$7,502,178.16$CURRENT AMTPROJECT TOTAL


